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Tri-Party Agreement N 8 2M 15-AMRP-0066

EXTENSION AT THE INTERAGENCY MANAGEMENT INTEGRATION TEAM (JAMIT) LEVEL
FOR THE HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO)
DISPUTE REGARDING DISAPPROVAL OF CHANGE CONTROL FORM M- 16-04-02 'TXTEND
MILESTONE DUE DATE FOR INTERIM TPA MILESTONE M-016-175"

The U.S. Department of Energy. Richland Operations Office (RL) initiated the Tri-Party Agreement
(TPA) dispute resolution with the U.S. Environmental Protection Agency (EPA) in RL letter 15-AMRP-
0014. *Initiation of Dispute Resolution Regarding Disapproval of Hanford Federal Facility and Consent
Order (Tri-Party Agreement) Change Control Form M-I6-14-02.* dated October 21. 2014.
Subsequently, the dispute was elevated to the lAMIT level by transmittal of the Statement of Dispute to
the EPA in RL letter 15-AMRP-0031, dated December 3. 2014. The dispute resolution, per the TPA. is
currently being conducted at the lAMIT level until January 9. 2015.

RL and the EPA wish to continue discussions on this matter and to address this dispute at the
IAMIT level. Therefore, according to Article XVI, Paragraph 59.N, RL and the EPA hereby agree to
extend the period for dispute resolution at the IAMIT until March 2, 2015.

Ra .. Corey date
Assis ant Manager for the River and Plateau
U. S. Department of Energy
Richland Operations Office

cc:
G. Bohnee, NPT
J. V. Borghese. CHPRC
R. Buck, Wanapum
L. J. Cusack, CHPRC
S. Harris. CTUIR
J. A. Hedges, Ecology
S. Hudson, HAB
R. Jim, YN

Den'is Faulk ate
Project Manager, Hantford Project Office
U.S. Environmental Protection Agency
Hanford Project Office
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